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Message from the Administrator

October 7,2024

I am pleased to present the following, “Disaster Relief Fund: Monthly
Report,” which has been prepared by the Federal Emergency
Management Agency.

This document has been compiled pursuant to language set forth in the
Fiscal Year (FY) 2024 Further Consolidated Appropriations Act (P.L.
118-47) and in the Coronavirus Aid, Relief, and Economic Security Act
(P.L. 116-136).

Pursuant to congressional requirements, this report is being provided to
the following Members of Congress:

The Honorable Tom Cole
Chairman, House Appropriations Committee

The Honorable Rosa DeLauro
Ranking Member, House Appropriations Committee

The Honorable Patty Murray
Chair, Senate Appropriations Committee

The Honorable Susan Collins
Vice Chair, Senate Appropriations Committee

Inquiries relating to this report may be directed to Greg James (228) 229-9864.

Sincerely,

(ot
Deanne Criswell

Administrator
Federal Emergency Management Agency
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[.  Legislative Language

This document has been compiled pursuant to language set forth in the Fiscal Year (FY)
2024 Further Consolidated Appropriations Act (P.L. 118-47) and in the Coronavirus Aid,
Relief, and Economic Security Act (P.L. 116-136).

P.L. 118-47 states:

SEC. 306. The reporting requirements in paragraphs (1) and (2) under the heading
“"Federal Emergency Management Agency—Disaster Relief Fund" in the
Department of Homeland Security Appropriations Act, 2015 (Public Law 114-4),
related to reporting on the Disaster Relief Fund, shall be applied in fiscal year
2024 with respect to budget year 2025 and current fiscal year 2024, respectively-

(1) in paragraph (1) by substituting "fiscal year 2025" for "fiscal year
2016"; and
(2) in paragraph (2) by inserting "business" after "fifth".

P.L. 114-4 (referenced above) states:

Provided, That the Administrator of the Federal Emergency Management Agency
shall submit to the Committees on Appropriations of the Senate and the House of
Representatives the following reports, including a specific description of the
methodology and the source data used in developing such reports...

(2) an estimate or actual amounts, if available, of the following for the current
fiscal year shall be submitted not later than the fifth day of each month, and
shall be published by the Administrator on the Agency's Web site not later
than the fifth day of each month:

(A) asummary of the amount of appropriations made available by source, the
transfers executed, the previously allocated funds recovered, and the
commitments, allocations, and obligations made;

(B) atable of disaster relief activity delineated by month, including-
(1) the beginning and ending balances;

(i1) the total obligations to include amounts obligated for fire
assistance, emergencies, surge, and disaster support activities;
(iii) the obligations for catastrophic events delineated by event and by

state; and
(iv) the amount of previously obligated funds that are recovered,

(C) asummary of allocations, obligations, and expenditures for catastrophic
events delineated by event;



(D) in addition, for a disaster declaration related to Hurricane Sandy, the cost of the
following categories of spending: public assistance, individual assistance, mitigation,
administrative, operations, and any other relevant category (including emergency

measures and disaster resources); and
(E) the date on which funds appropriated will be exhausted...

P.L. 116-136 states:

Provided further, That every 30 days the Administrator shall provide the Committees on
Appropriations of the Senate and the House of Representatives both projected and actual
costs for funds provided under this heading for major disasters and any other expenses...

This report covers activities as of September 30, 2024.



II. Background

P.L. 118-47 requires that the Federal Emergency Management Agency (FEMA) Administrator
provide a report by the fifth business day of each month on the Disaster Relief Fund (DRF) that
includes a funding summary, a table delineating DRF funding activities each month by state and
event, a summary of the funding for the catastrophic events, and the fund exhaustion date, or end-
of-fiscal-year balance.

P.L. 116-136 requires that both projected and actual costs for funds provided by it for major
disasters and any other expenses be provided to the House and Senate Appropriations
Committees.

Consequently, the following report elements are included:

1.

Appendix A is an appropriations summary that includes a synopsis of the amount
of appropriations made available by source, the transfers executed, the previously
allocated funds recovered, and the commitments, allocations, and obligations.

Appendix B presents details on the DRF funding activities delineated by month.

Appendix C presents obligations and estimates by spending category for
Hurricanes Sandy, Harvey, Irma, and Maria; Coronavirus Disease 2019
(COVID-19); and declarations since August 1, 2017.

Appendix D presents funding summaries for the current active catastrophic events
including the allocations, obligations, and expenditures.

Appendix E presents the fund exhaustion date, or end-of-fiscal-year balance.

. Appendix F presents a bridge table that provides explanation for the monthly and

baseline change for all activities to include details for catastrophic events.

Appendix G presents the fund history and current status of the Building Resilient
Infrastructure and Communities (BRIC)/Predisaster Mitigation (PDM) program.

Appendix H presents the preliminary FY 2025 fund exhaustion date, or end-of-FY
balance.



APPENDIX A: DRF Appropriations Summary

Disaster Relief Fund Congressional Monthly Report
as of September 30, 2024
(Dollars in Millions)

Major Declarations Base Total

Carryover From FY 2023 2,547 $ 714 $ 3,261
FY 2024 Appropriations o 20,261 20,261
FY 2024 Additional Appropriations ® 15,500 500 16,000
FY 2024 Recoveries 2,401 158 2,559
Total Budget Authority 40,709 1,372 42,081
Actual Transfers to DADLP (123) (123)
Actual Transfer to OS ) @) @)
Actual 6% for Predisaster Mitigation per DRRA ® 417) (417)
Actual Transfers to OIG 2) 2)
Revised Budget Authority 40,169 1,363 41,532
Obligations © (38,195) (871) (39,066)
Balance ” 1,974 $ 492§ 2,466
Notes:

(1) Pursuant to P.L. 118-47, Further Consolidated Appropriations Act, 2024.

(2) Pursuant to P.L. 118-15, the Continuing Appropriations Act, 2024, Section 129 appropriates $16 billion to the DRF.

(3) Pursuant to P.L. 116-260, FY 2021 DHS Appropriations Act and Coronavirus Response and Relief Supplemental Appropriations
Act, 2021.

(4) Actual transfer from Operations and Support (OS) for the Deployment Tracking System (DTS) .

(5) Pursuant to the Disaster Recovery Reform Act (DRRA) (P.L. 115-254). See Appendix G for additional information regarding the
BRIC program balance. The BRIC funding continues to be available to FEMA for other purposes should the DRF Majors balance drop
too low to cover immediate response or recovery needs.

(6) As of September 30, 2024, unobligated commitments and uncommitted/unobligated allocations totaled $0.

(7) Amounts subject to change pending FY 2024 final closeout of the accounting system during the month of October 2024.

Source of financial information is the Integrated Financial Management Information System (IFMIS).



APPENDIX B: DRF Funding Activity (Details)

Disaster Relief Fund Monthly Obligations FY 2024
DRF Monthly Spend Plan (FY 2024)
($ in millions)
as of September 30, 2024

Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Total
Beginning of Month DRF Balance 3,261 33,848 30,582 28,060 24,608 20,257 18,221 14,699 $ 11,989 8 9,393 § 4535 § 3,39 $ 2,466
FY 2024 Further Consolidated Appropriations Act ® 19,945 316
FY 2024 Additional Appropriations ® 16,000
Actual Transfers to DADLP © (10) (103) (10)
Predisaster Mitigation ¥ (70) (25) (36) (231) ) ) (11) ¥} 3) (31)
Actual Transfers to USAID © (10) 10
Actual Transfers to OIG ® [®)) (14) 14
Actual Transfer to OS © (7
Total Available 39,124 33,799 30,582 28,024 24,274 20,580 18,220 14,688 11,987 9,373 4,504 3,406 2,466
Major Declarations 37,922 32,695 29,551 27,031 23,341 19,677 17,352 13,854 11,188 8,610 3,767 2,722 1,974
Base 1,202 1,104 1,031 993 933 903 868 834 799 763 737 684 492
DREF Base Activities
Emergencies
Monthly Actual Obligations (15) 4) 1 () (1) () () (1) 2 ©9) (34) ©7) (164)
Fire Management
Monthly Actual Obligations 8) (52) (23) (47) (5) (4) (5) (6) (5) (10) (12) (14) (191)
Surge
Monthly Actual Obligations (5) ) - - (1) (1) - (1) ®) ) (10) (21) (54)
Disaster Support & Other Activities
DRS Monthly Actual Obligations (80) 27 (23) (26) (26) (41) 37) 21) (19) (12) 25) (67) (404)
Other Monthly Actual Obligations - 3) 3) 2 4 (6) (0] (14) ®) ) (11) (1) (58)
Monthly Actual Obligations (80) (30) (26) (28) (30) (47) (38) (35) (1)) (17) (36) (68) (462)
Total DRF Base Actual Obligations (108) (88) (48) an @37 (54) 45) 43) (38) (41) 92) (200) (871)
DRF DR Activities
Average Monthly Major DR Activity (Non-Cat.)
Monthly Actual Obligations (445) (375) (284) (262) (309) (564) (449) (380) (431) (587) (357) (519) (4,962)
Katrina Rita Wilma
Initial FY 2024 Spend Plan Estimates ) (30) (15) (1) - ) ) 3) ) (@) () (36) (114)
Monthly Actual Obligations 3) “) “) (10) 3) ®) (1) - (6) - - - 39)
Gustav
Initial FY 2024 Spend Plan Estimates - - - - - - - - - - - 3) 3)
Monthly Actual Obligations (1) - - - - - - (1) B B B = )
Tke
Initial FY 2024 Spend Plan Estimates 2) 3) - - - - - - - - - - )
Monthly Actual Obligations 1) (1) - - 1) 1) - - - - - - )
TN Floods
Initial FY 2024 Spend Plan Estimates - - - - - - - 3) - - - (1) “4)
Monthly Actual Obligations - - 3) - - - - - - - ) 1) ®)
Irene
Initial FY 2024 Spend Plan Estimates - - - (1) - - - - - - - (1) 2)
Monthly Actual Obligations - - 1) - - 1) - - - - - - 2)
Lee
Initial FY 2024 Spend Plan Estimates - - - - - - - - - - - (1) (1)
Monthly Actual Obligations - - - - = = = B = = = - -
Isaac
Initial FY 2024 Spend Plan Estimates - 3) - - - - - - - - - - 3)
Monthly Actual Obligations - - - - - - - - - - - 1) 1)
Sandy
Initial FY 2024 Spend Plan Estimates (1) (32) (26) (87) 3) 4 (42) (21) (46) 3) (88) (79) (432)
Monthly Actual Obligations 3) ) (1) (33) ) (81) 3) ) (75) 4) ®) 3) (225)



APPENDIX B: DRF Funding Activity (Details)

Disaster Relief Fund Monthly Obligations FY 2024
DRF Monthly Spend Plan (FY 2024)
($ in millions)

as of September 30, 2024
Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Total

2013 Colorado Flood

Initial FY 2024 Spend Plan Estimates - - - - - = (1) = = = = - 1)
Monthly Actual Obligations (13) (1) - - 1) - - - = 1) = (1) 17y

WY Floods 4273

Initial FY 2024 Spend Plan Estimates - (03] (3] 3) - (1) (1) - - - - ©) (15)
Monthly Actual Obligations - ?) (13) - ?) - - (1) 4) - - (1) (23)

LA Floods 4277

Initial FY 2024 Spend Plan Estimates (1) 2) - - - - - - - - - (1) )
Monthly Actual Obligations “) (1) (1) - - (1) @ (03} (1) (03] - 1 (13)

Matthew

Initial FY 2024 Spend Plan Estimates ) (©)] ) (1) (©6) (1) (18) (1) - - - (03] (46)
Monthly Actual Obligations (10) (03] (1) (6) - 4) - - ) 3) - 1 34)

CA Winter Storms

Initial FY 2024 Spend Plan Estimates - - - (25) - - - - 32) - - 3) (60)
Monthly Actual Obligations - - (1) (25) (34) (03} - - 5) - 1) 1) (69)

Harvey

Initial FY 2024 Spend Plan Estimates () (17) (15) (12) ) (10) ®) () (13) ©) 31) ) (135)
Monthly Actual Obligations 4) (10) (6) ) (6) 3) (11) 2) 4) (19) 2) (1) 7

Irma

Initial FY 2024 Spend Plan Estimates (10) ) (©6) (10) ®) (15) (10) (16) (11) ®) ®) (63) (170)
Monthly Actual Obligations (16) ®) (18) 3) “) (12) 3) (15) @) 3) @) - (86)

Maria

Initial FY 2024 Spend Plan Estimates (384) (364) (314) (412) (386) (1,118) (887) (894) (2,024) (1,514) (472) (344) (9,113)
Monthly Actual Obligations (367) (745) (769) (850) (1,859) (278) (2,023) (707) (247) (1,220) (41) (13) (9,119)

CA Wildfires 2017

Initial FY 2024 Spend Plan Estimates - - 32) - - - - = - - - (€))] (33)
Monthly Actual Obligations - (1) ) - - (1) 3) - ©) - - - (15)

Florence

Initial FY 2024 Spend Plan Estimates 4) (1) - (6) 4) (10) ) (10) - 2) - - 39)
Monthly Actual Obligations Q] 1) (@] ©) - - 1) (1) ©) 3) ©) (1) 25)

Michael

Initial FY 2024 Spend Plan Estimates ) 24) (10) (14) (15) (21) (13) (16) (©) ) “) (18) (153)
Monthly Actual Obligations 22) (03] (O] “) ®) (6) 3) 29) (15) 6) 6) 3) (113)

Yutu 4404

Initial FY 2024 Spend Plan Estimates ) (18) (1) - - - - - - - - (1) 25)
Monthly Actual Obligations - (1) (1) - (03] - - - (1) (1) - ®) (11)

CA Wildfires 2018

Initial FY 2024 Spend Plan Estimates 2) 2) (696) - - (1) - - - - - - (701)
Monthly Actual Obligations - (13) (1) (1) - (7 - - (6) - - “) (32)

Nebraska Winter Storm 2019

Initial FY 2024 Spend Plan Estimates [C)] - - (03] 2 - - - (1) (1) - (1) (11)
Monthly Actual Obligations 3) A3) - 1) - (1) - - - - - = 8)

PR Earthquakes 4473

Initial FY 2024 Spend Plan Estimates ) (11) ) (11) 1) 1) 3) [®) © © (12) (19) (84)
Monthly Actual Obligations (©6) (©6) 4) ) (13) ) (1) (14) ) ) - 1 (54)

COVID-19

Initial FY 2024 Spend Plan Estimates (1,567) (1,623) (1,630) (2,249) (1,910) (2,675) (2,130) (1,708) (1,769) (3,201) (2,421) (3,943) (26,826)
Monthly Actual Obligations (3,230) (1,281) (1,251) (1,713) (1,244) (957) (814) (1,083) (1,373) (1,753) (249) (17) (14,965)

California Wildfires 2020

Initial FY 2024 Spend Plan Estimates 3) (14) ®) (43) (12) - ) - 3) 3) (1) (1) (93)
Monthly Actual Obligations 3) (1) (1) - (1) @ 3) - ®) - - - (16)

Laura

Initial FY 2024 Spend Plan Estimates (90) 39) (55) (56) (55) (23) 28) (45) (26) (23) (19) (16) (475)
Monthly Actual Obligations 99) (47) (82) @7 29) (72) (53) 23) (33) (13) ®) 3) (489)



APPENDIX B: DRF Funding Activity (Details)

Disaster Relief Fund Monthly Obligations FY 2024
DRF Monthly Spend Plan (FY 2024)
($ in millions)

as of September 30, 2024
Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Total
Oregon Wildfires 2020
Initial FY 2024 Spend Plan Estimates 37) (85) (12) “) (36) (38) (28) 3) 3) - () (1) (254)
Monthly Actual Obligations (25) (03] (18) (1) (10) (28) 3) ©9) (15) ®)) 3) - (116)
Ida
Initial FY 2024 Spend Plan Estimates (252) (172) (149) (81) (113) (144) (53) (45) (66) (150) (51) (130) (1,406)
Monthly Actual Obligations (224) 87) (76) (150) (81) (133) (62) 1) (65) (80) (16) (11) (1,076)
Fiona
Initial FY 2024 Spend Plan Estimates (109) (94) (110) (21) (127) ) (48) (63) (73) (65) (408) (56) (1,181)
Monthly Actual Obligations (104) (64) (61) (48) (104) (73) 92) (95) (79) 93) (22) 2) (837)
Ian
Initial FY 2024 Spend Plan Estimates (547) (180) (105) (89) (127) 1) (59) (136) (160) (107) (195) (212) (2,008)
Monthly Actual Obligations (594) (191) (53) (96) (106) (43) (72) (49) (42) (45) (18) (13) (1,322)
Hawaii Wildfires
Initial FY 2024 Spend Plan Estimates (448) (107) (39) 22) (15) (14) (14) (106) (13) (63) (13) (13) (867)
Monthly Actual Obligations 97) (458) (42) (367) (310) (125) (52) (43) (152) (89) (127) (33) (1,895)
Idalia
Initial FY 2024 Spend Plan Estimates (130) (47) (38) 37 (60) (48) (55) (44) (53) (63) (82) (103) (760)
Monthly Actual Obligations (150) (59) (48) (15) 12 (12) (19) (15) (15) (15) ®) (6) (350)
Kentucky Floods 2022
Initial FY 2024 Spend Plan Estimates
Monthly Actual Obligations (74) (60) 25) (44) (19) (11) (15) (12) (5) (6) ©) - 273)
Texas Floods
Initial FY 2024 Spend Plan Estimates
Monthly Actual Obligations - - - = = = = (382) (142) (168) (14) (14) (720)
Beryl
Initial FY 2024 Spend Plan Estimates - -
Monthly Actual Obligations - - - - - - - - - (756) (281) (161) (1,198)
Actual Major Declaration Obligations
Total DR Actual Obligations (5,503) (3.431) (2,785) (3,669) (4,135) (2,428) (3,685) (2,961) (2,742) (4,874) (1,171) (811) (38,195)
FY 2024 Actual Recoveries
Monthly Recoveries 335 302 311 330 155 123 209 305 186 77 155 71 2,559
Major Declaration Actuals 325 287 301 313 148 104 198 297 177 62 126 63 2,401
Base Actuals 10 15 10 17 7 19 11 8 9 15 29 8 158
DRF Available at End of Month (Including Recoveries) $ 33,848 § 30,582 § 28,060 $ 24,608 $ 20,257 § 18,221 § 14,699 § 11,989 § 9,393 § 4535 § 339 $ 2,466
Notes:

(1) Pursuant to P.L 118-47, Further Consolidated Appropriations Act, 2024.

(2) Pursuant to P.L. 118-15, the Continuing Appropriations Act, 2024, Section 129 appropriates $16 billion to the DRF.

(3) Pursuant to P.L. 116-260, FY 2021 DHS Appropriations Act and Coronavirus Response and Relief Supplemental Appropriations Act, 2021.

(4) Pursuant to the Disaster Recovery Reform Act (DRRA) (P.L. 115-254). See Appendix G for additional information regarding the BRIC program balance. The BRIC funding continues to be available to FEMA for other purposes should the DRF Majors balance drop too low to cover immediate response or
recovery needs.

(5) Anticipated transfers to the U.S. Agency for International Development (USAID) for Compact Aid Agreement were not realized in FY 2024.

(6) Actual transfer to Operations and Support (OS) for the Deployment Tracking System (DTS) .



APPENDIX B: DRF Funding Activity (By Catastrophic Disaster)

Event/DR

Katrina Rita Wilma
1602-FL

1603-LA

1604-MS

1605-AL

1606-TX

1607-LA

1609-FL

Gustav

1786-LA
1789-AL
1793-AR
1794-MS
1806-FL

E|

1791-TX
1792-LA
1797-AL
1802-KY
1804-AR
1805-OH

Disaster Relief Fund Monthly Detailed Obligations FY 2024

($ in millions)
Cumulative
Obligations
Through FY
2023 October November December January February March April May June July August September FY 2024 Total

(233)
(32,949)
(10,110)

(1,039)
(1,877)
(1.916)
(2,565)

(50,689)

(1,687)
(10)
©6)
(40)
(©6)
(1,749)

(4,366)
(368)
®)
(24)
3)
(56)
(4,825)

(2.332) o o (0] o = (0] - - - - - - %)

(375)




2013 Colorado Flood
4145-CO

WY Floods 4273
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4285-NC
4286-SC
4291-VA

CA Winter Storms
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Irma
4335-VI
4336-PR
4337-FL
4338-GA
4341-FL
4346-SC

g|

4339-PR
4340-VI

CA Wildfires 2017
4344-CA

Florence
4393-NC
4394-SC
4401-VA

APPENDIX B: DRF Funding Activity (By Catastrophic Disaster)

Disaster Relief Fund Monthly Detailed Obligations FY 2024

($ in millions)
Cumulative
Obligations
Through FY
2023 October November December January February March April May June July August September FY 2024 Total

(18,357)
(3.417)
(123)
(19)

®)

“8)
(14)
23

(©)]

3)

(18)
@4
(17)
(22,074)

(2,748) @) @ @ @ @ (O} @ - 1

(497)
(145)
(678)
(397)

“n

(1,758)

(928)

928) - - @ @5 (34) @ - - ®) - @ @ (69)

(8,118)
(13)
(8,131)

(326)
@1
(5,131)
(198)
(3)
(46)
(5,785)

(41,186)
(7,179)
(48,365)

13 (9,119)

(1,502)
(247)
(47)

(1,796) @ - - @ @



APPENDIX B: DRF Funding Activity (By Catastrophic Disaster)

Event/DR
Michael
4399-FL
4400-GA
4406-AL
4411-VA
4412 -NC

Nebraska Winter Storm 2019
4420-NE

L
£t
£

CA Wildfires 2018
4407-CA

PR Earthquakes 4473
4473-PR

COVID-19
4480-NY
4481-WA
4482-CA
4483-1A
4484-LA
4485-TX
4486-FL
4487-NC
4488-NJ
4489-1L
4490-MO
4491-MD
4492-SC
4493-PR
4494-M1
4495-GU
4496-MA
4497-KY
4498-CO
4499-OR
4500-CT
4501-GA
4502-DC
4503-AL
4504-KS
4505-R1
4506-PA
4507-OH
4508-MT
4509-ND
4510-HI
4511-MP
4512-VA
4513-VI
4514-TN
4515-IN
4516-NH
4517-WV
4518-AR
4520-W1
4521-NE
4522-ME
4523-NV
4524-AZ

Disaster Relief Fund Monthly Detailed Obligations FY 2024
($ in millions)

Cumulative
Obligations
Through FY
2023 October November December January February March April May June July August September FY 2024 Total

(3.026)
(338)
(20)
(43)
@3)
(3.450) 22) @ © “@ ®) (6) 3 29 @s) (6) (6) (©) @113)

(1,847) = a3 @ @ = (@) = = (6) o o “@ 32)

(1,214)

(1,214) (6) (6) @ 2 a13) 2 @ 14) @) ®) o 1 (54
(18,765)

(2.872)
(15,252)
(531)
(3,133)
(18,462)
(4,363)
(2,373)
(4,576)
(3,061)
(1,119)
(2.644)
(945)
(601)
(2.715)
(134)
(3,923)
(428)
(2,568)
(1.423)
(1,350)
(1,693)
(1,141)
(422)
(549)
(1,048)
(3,528)
(1,853)
(143)
(295)
(707)
(88)
(1,543)
(187)
(984)
(823)
(415)
(396)
(390)
(1,184)
(348)
(459)
(677)
(1,389)

10



Event/DR
4525-UT
4526-DE
4527-SD
4528-MS
4529-NM
4530-OK
4531-MN
4532-VT
4533-AK
4534-ID
4535-WY
4537-AS
4545-FL
4582-AZ
4591-TR

California Wildfires 2020
4558-CA

E |

4559-LA
4572-TX

Oregon Wildfires 2020
4562-OR.

Ida
4611-LA
4614-NJ
4615-NY
4618-PA
4626-MS
4627-DE
4629-CT

Fiona
4671-PR

Tan

4673-FL
4675-TR
4677-SC

Hawaii Wildfires
4724-HI

Idalia
4734-FL
4738-GA

Kentucky Floods 2022
4663-KY

Texas Floods
4781-TX

Beryl
4798-TX

TOTAL

APPENDIX B: DRF Funding Activity (By Catastrophic Disaster)

Disaster Relief Fund Monthly Detailed Obligations FY 2024
($ in millions)

Cumulative
Obligations
Through FY

2023 October November December January February March April July August September FY 2024 Total

| Actual  Actual  Actal  Actual  Actual  Actal  Actual  Actual  Actal  Actual  Actual  Actwl
(531)
(324)

(42)
(733)
(520)
(419)

(1,056)
(554)
(527)
(291)
(106)

(22)

(3,230) (1,281) (1,251) (1,713) (1,373) (1,753) (249) (14,965)

(3,579)
(74)
(3,653)

(740)

(740) @ a8) 10) 28) as) (116)

(5,635)
(603)

(413)
(273)

(52)
3)
(20)
(6,999)

(1,076)

(2,838)
(2,838)

(104) (64) (61 (48) (104) (73) 92) %) 79 93) 22) @ 837)

(3.879)

(3)
(26)
(3,908) (594) (191) (53) (96) (106) @3) (712) (@9) 2) 5) as) 13) (1,322)
(753)
(753) ©7) (458) 2) (367) (310) (125) (52) 43) (152) (89) a27) (33) (1,895)
(387)
(@)
(394) (150) (59) (8) 15) 12 12) (19) 15) (15) 15) ®) ©) (350)
(476)
(476) (74) (60) (25) “4) 19) an @as) a12) ®) ©) (&) = (273)
: - - R - - 5 > (382) (142) (168) (14) (14) (720)
: R - - - - - - - - (756) (281) (161) (1,198)
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APPENDIX C: Hurricanes Sandy, Harvey, Irma, and Maria, COVID-19 and Disasters Declared Since August 1, 2017
(Actuals/Estimated Obligations by Program)

SANDY

Public Assistance
Individual Assistance
Mitigation
Operations

Administrative

Total

HARVEY

Public Assistance
Individual Assistance
Mitigation
Operations
Administrative

Total

IRMA

Public Assistance
Individual Assistance
Mitigation
Operations
Administrative

Total

MARIA

Public Assistance
Individual Assistance
Mitigation
Operations
Administrative

Total

COVID-19

Public Assistance
Individual Assistance
Mitigation
Operations
Administrative

Total

Disasters Declared Since
8/1/2017 @

Public Assistance
Individual Assistance
Mitigation

Operations

Administrative

Total

Hurricanes Sandy, Harvey, Irma and Maria, COVID-19, and Disasters Declared Since August 1, 2017
FY 2024 Actuals/Estimated
as of September 30, 2024

($ in millions)

ok Actual Actual Actual Actual Totals Through
Obligati u u u u; O
oo 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr H20Z ot FY 2024
Through FY 2023
$ 16921 S 5 112 $ 11 3l 131 17,052
1,600 ] ] ] ] ] 1,600
1,641 3 ] 7 8 84 1,725
318 ] 1 ] ] ] 318
1,594 1 4 1 4 10 1,604
$ 22,074 $ 9 116 $ 85 15 $ 225 22,299
LU Actual Actual Actual Actual Totals Through
Obligati ctual ctual ctual ctual otals roug
e Ist Qtr 2nd Qtr 3rd Qtr 4th Qtr Loy 0 ol FY 2024
Through FY 2023
$ 2816 S 8 8 s 4 58 25 2,841
2,909 ] ] ] ] ] 2,909
424 6 5 9 14 34 458
184 ] 1 ) ] ] 184
1,798 6 5 4 3 18 1816
$ 8,131 § 20 18§ 17 2 $ 77 8,208
ST Actual Actual Actual Actual Totals Through
Obligati ctual ctual ctual ctual otals roug
R Ist Qtr 2nd Qtr 3rd Qtr 4th Qtr Loy 0 ol FY 2024
Through FY 2023
$ 2,665 § 10 108 2 1's 3 2,688
1,306 ] ] ] ] ] 1,306
373 28 13 17 3 53 426
251 2 ] i ] 2 253
1,190 2 3 1 2 8 1,198
$ 5785 § a2 19 s 20 5 86 5,871
LU Actual Actual Actual Actual Totals Through
Obligati ctual ctual ctual ctual otals roug
e Ist Qtr 2nd Qtr 3rd Qtr 4th Qtr Loy 0 ol FY 2024
Through FY 2023
$ 37,053 $ 1,777 2904 $ 2,890 12178 8,788 45,841
2432 ] ] ] ] 1 2,432
456 60 40 44 16 160 616
4337 ] ] ] ] ] 4337
4,087 44 3 43 41 171 4258
$ 48365 § 1,881 2987 § 2,977 1274 § 9,119 57,484
LU Actual Actual Actual Actual Totals Through
Obligati ctual ctual ctual ctual otals roug
e Ist Qtr 2nd Qtr 3rd Qtr 4th Qtr Loy 0 ol FY 2024
Through FY 2023
$ 68476 $ 5,505 3,640 $ 3,002 1897 $ 14,044 82,520
40,082 41 37 28 4 110 40,192
386 157 115 170 63 505 891
6072 1 7 ] 4 12 6,084
1,632 58 115 70 51 204 1,926
s 116,648 $ 5,762 3914 8 3,270 2019 § 14,965 131,613
LI Actual Actual Actual Actual Totals Through
Obligati ctual ctual ctual ctual otals roug
s o Ist Qtr 2nd Qtr 3rd Qtr 4th Qtr Loy 0 ol FY 2024
Through FY 2023
$ 133,730 $ 9,643 8094 $ 7,171 3,761 $ 28,669 162,399
55,747 456 555 814 1,798 3.623 59,370
3,004 411 303 415 177 1,306 4310
14711 456 314 36 93 899 15,610
16,830 665 730 819 993 3.207 20,037
s 224022 § 11,631 9,996 § 9,255 6822 $ 37,704 261,726

(1) Adjusted for recoveries that occur in FY 2024 against prior-year obligations.
(2) Per section 1224 of DRRA (P.L. 115-254).
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APPENDIX D: ALLOCATIONS, OBLIGATIONS, AND EXPENDITURES

as of September 30, 2024

Allocations, Obligations, and Expenditures for Hurricanes Katrina, Allocations, Obligations, and Expenditures for Hurricanes Ike,
Rita, and Wilma (Cumulative) Gustav, and Irene (Cumulative)
45,000 5,000
Legend
Applies to all i
36,000  rapis - 4,000
é 27,000 @ Allocations || é 3,000 A
E M Obligations E
R=|
é 18,000 O Expenditures ([ () 2,000 1
9,000 1,000 A —
0 BN I e - — 0
Katrina Rita Wilma Ike Gustav Irene
Katrina Rita Wilma Total Ike Gustav Irene Total
Allocations $ 44,369 | $ 3,794 | $ 2,565 | $ 50,728 Allocations $ 4,829 | $ 1,751 | $ 2,334 | § 8,914
Obligations 44,369 3,794 2,565 50,728 Obligations 4,829 1,751 2,334 8,914
Expenditures $ 42,943 | $ 3,776 | $ 2,565 | $ 49,284 Expenditures $ 4,799 | $ 1,697 | $ 2,321 | $ 8,817
Allocations, Obligations, and Expenditures for TN Floods 2010 and . N . .
’ Trg ical S, torm Le[; 2011 (Cumulative) Allocations, Obligations, and Expenditures for Hurricanes Isaac
p and Sandy, and Colorado Floods (Cumulative)
1,200 25,000
_ 20,000
& 800 2
= .2 15,000
g =
g £
2 £ 10,000
400 2
5,000
0 0 ——r—w—— @@ @ | (o m— —]
TN Floods 2010 Tropical Storm Lee 2011 Hurricane Isaac Hurricane Sandy Colorado Floods
Tropical Storm . .
TN Floods 2010 Lee 2011 Total Hurricane Isaac | Hurricane Sandy| Colorado Floods Total
Allocations $ 566 | $ 852 | § 1,418 Allocations $ 798 | $ 22,299 | $ 666 | $ 23,763
Obligations 566 852 | § 1,418 Obligations 798 22,299 666 23,763
Expenditures $ 540 | $ 851 | $ 1,391 Expenditures $ 768 | $ 17,734 | $ 623 | $ 19,125

Source of financial information is IFMIS.
Total obligations include prior-year deobligations.
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APPENDIX D: ALLOCATIONS, OBLIGATIONS, AND EXPENDITURES

as of September 30, 2024

Allocations, Obligations, and Expenditures for WV and LA Allocations, Obligations, and Expenditures for Hurricanes
Floods, and Hurricane Matthew (Cumulative) Harvey, Irma, and Maria (Cumulative)
3,000 70,000
Legend
2,500 Applies to all 60,000
graphs
Z 2,000 ~ 50,000
g ? O Allocations 8
2 = 40,000
‘E 1,500 @ Obligations | ] | E
=
'i O Expenditures - 30,000
=~ 1,000 — =~
? 20,000 —
500 — 10,000 —
WYV Floods LA Floods Matthew Harvey Irma Maria
WY Floods LA Floods Matthew Total Harvey Irma Maria Total
Allocations $ 638 $ 2,761 | $ 1,793 $ 5,192 Allocations $ 8,208 | $ 5871 | $ 57,484 | $ 71,563
Obligations 638 2,761 1,792 5,191 Obligations 8,208 5,871 57,484 71,563
Expenditures $ 487 | $ 2,623 | $ 1,619 | $ 4,729 Expenditures $ 7,166 | $ 5275 | $ 22,975 | $ 35,416
Allocations, Obligations, and Expenditures for CA Winter Storms Allocations’ Obligations’ and Expenditures for Super Typhoon
and Hurricanes Florence and Michael (Cumulative) Yutu, Nebraska Winter Storms 2019, and PR Earthquake
4,000 1.400 (Cumulative)
3,600 1,200
3,200 ?
£ 2,800 2 1,000
2 £
= I 8
E 2,400 = 800 A
= 2,000 — g
£ 1,600 I i 600 -
1,200 ] 400 +
800 —
400 —_— 200
0 - T T 0 - T T
CA Winter Storms Florence Michael Yutu NE Winter Storm 2019 PR Earthquake
CA Winter Florence Michael Total Yutu NE Winter Storm PR Earthquake Total
Storms 2019
Allocations $ 997 | $ 1,821 | $ 3,563 | $ 6,381 Allocations $ 861 | $ 706 | $ 1,268 | $ 2,835
Obligations 997 1,821 3,563 6,381 Obligations 861 706 1,268 2,835
Expenditures $ 8251 $ 1,555 | $ 2,867 | $ 5,247 Expenditures $ 719 | $ 425 $ 740 | $ 1,884

Source of financial information is IFMIS.
Total obligations include prior-year deobligations.
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APPENDIX D: ALLOCATIONS, OBLIGATIONS, AND EXPENDITURES

as of September 30, 2024

Allocations, Obligations, and Expenditures for COVID-19 Allocations, Obligations, and Expenditures for California Wildfires 2017,
> 9 o . o
Disasters (Cumulative) 2018, 2020 and Oregon Wildfires 2020 (Cumulative)
140,000 2,000
pplies to al
120,000 araphs 1,600
= 100,000 - z 1400 41—
g O Allocations é 1200
E 80,000 M| Obligations g 1,000 +—
=]
g 60,000 O Expenditures - 800
@ ~
=~ 600 +—
40,000 | 200 1|
20,000 200 +— —
0
0 Wildfires 2017 Wildfires 2018 Wildfires 2020 OR Wildfires 2020
COVID-19
COVID-19 Total Wildfires 2017 | Wildfires 2018 | Wildfires 2020 [OR Wildfires 2020) Total
Allocations $ 131,613 [ $ 131,613 Allocations $ 1444 [ § 1,879 | $ 642 s 856 | S 4,821
Obligations 131,613 131,613 Obligations 1,444 1,879 642 856 4,821
Expenditures $ 110,506 | $ 110,506 Expenditures $ 1342 [ 8 1,508 | $ 418[s 602 | S 3,870
Allocations, Obligations, and Expenditures for Hurricanes Laura, Allocations, Obligations, and Expenditures for Hawaii Wildfires, Hurricane
Ida, Fiona and Hurricane Ian (Cumulative) Idalia, Kentucky Floods, Texas Floods, and Hurricane Beryl (Cumulative)
9,000 3,000
8,000
= 7.000 2,500 +—
£ 6,000 g 2,000 +—
‘E 5,000 =
= E 1,500 1+
s 4,000 | =
&
3,000 - =~ 1,000 +—
2,000 -
500 1—
1,000
0 - 0
Laura Ida Fiona lan Hawaii Wildfires Idalia Kentucky Floods Texas Floods Beryl
2022
Laura Ida Fiona Ian Total Hawaii Wildfires Idalia Kentu;l‘zzFloods Texas Floods Beryl Total
Allocations $ 4,142 | $ 8,075 | $ 3,675 8 5230 | $ 21,122 Allocations $ 2,648 | $ 744 | $ 749 | $ 749 | $ 1,198 | § 6,088
Obligations 4,142 8,075 3,675 5,230 21,122 Obligations 2,648 744 749 749 1,198 6,088
Expenditures $ 3,181] $ 6,859 | $ 2,852 $ 4,567 | $ 17,459 Expenditures $ 1,680 | $ 363 | $ 622]$ 622]$ 797 |'$ 4,084

Source of financial information is IFMIS.
Total obligations include prior-year deobligations.
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APPENDIX E: Fund Exhaustion Date

as of September 30, 2024

DRF End-of-Year Balance

(Based on Obligations and Recoveries)

® Base Balance

® Majors Balance

@ Subtotal Major/Base Balance

45,000 - H Predisaster Mitigation
ol
40,000 % o O Total DRF Balance
13 (9 “ 5
i 3
35,000 o ST o
2} = @ o
a o =3 —m =
a g 3 a
2 30,000 S % -
E o e & [ B 2
2 & & ° 2
g 25000 a 5 o ~
g % 8 - :
NS s ) I5e)
£ 20,000 = & - ¢ .
3
15,000 =
10,000 o g z
P g = 3 @ g = 3
2 < " b = < o n b
< ~ ~ < ~ ~ g 3 <
5000 % = N . . . . . R R 82
= = g & g 2 2 & S 2 % g
_ . - a i | - i | - . | - ™ | -— =
Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24
DRF End-of-Month Balance Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24
Base Balance $§ 1,104|8$ 1,031 |8 993 1§ 9331 8§ 903 | $ 868 | $ 834 | $ 799 | $ 770 7371 $ 674 S 492
Majors Balance 32,744 29,551 27,067 23,675 19,354 17,353 13,865 11,190 8,023 3,798 2,722 1,974
Subtotal Major/Base Balance 33,848 30,582 28,060 24,608 20,257 18,221 14,699 11,989 9,393 4,535 3,396 2,466
Predisaster Mitigation 4,674 4,640 4,577 4,564 4,735 4,664 4,700 4,664 4,633 4,561 4,571 4,548
Total DRF Balance| $§ 38,522 [ § 35,222 | § 32,637 | $ 29,172 | § 24,992 ($ 22,885|$ 19,399 | § 16,653 | $ 14,026 9,096 | $ 7,967 | $§ 7,014
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APPENDIX F: FY 2024 DRF Bridge Table

FY 2024 Total Obligations (8 in millions)

FY 2024 DRF Bridge Table

Changes from Baseline

Month-to-Month Change

“urrent Previous
Month as of Month as of Change from Change from
Event Baseline Oct-24 Sep-24 Baseline Prior Month Cause/Reason Cause/Reason

DRF Base Activities

Emergencies $ 115 s 164 $ 115 $ 49 $ 49 Actual obligations more than estimated due to Hurricane Helene. Actual obligations more than estimated due to Hurricane Helene.

Fire Management 172 191 172 19 19 Actual obligations more than estimated. Actual obligations more than estimated.

Surge 69 54 69 (15) (15)  Actual obligations less than estimated. Actual obligations less than estimated.

Actual obligations more than estimated.

Disaster Support & Other Activities Total 461 462 457 1 5 Actual obligations more than estimated.

DRS 429 404 425 25 (21)  $3M increase to the DRS for transfers from O&S to the DRF pursuant to the enactment of P.L. 118-47, Further  Actual obligations are less than anticipated primarily due to project shifts for real property and disaster facility
Consolidated Appropriations Act, 2024. Budget reduced by (S7M) to reflect 503¢ transfer/reprogramming of projects, of which ($20M) moved to FY25. Other Activity: (S1).
DTS funding to O&S. Actual obligations are less than anticipated primarily due to project shifts for real property
and disaster facility projects, of which ($20M) moved to FY25. Other Activity: (S1).

Other Activities 32 58 32 26 26 Actual obligations more than estimated. Actual obligations more than estimated.

Base Subtotal 817 871 813 54 58

DRF DR Activities

Average Monthly Major DR Activity (Non-Cat.) 3,196 4,962 4,696 1,766 266 $1,766M increase for above the historical average. Actual obligat more than estimated.

Katrina Rita Wilma 114 39 53 (75) (14)  Public Assistance: ($46M) decrease due to delays in emergency protective measures, school and storm drain Public Assistance: (S6M) decrease primarily due to delays in emergency protective measures and public buildings
repair projects and revised cost estimates for wastewater, public buildings, and schools projects in 1603 LA; projects because of immediate needs funding in 1603 LA. Hazard Mitigation: ($8M) decrease due to delayed
($1M) decrease due to delays in management cost projects in 1604 MS; ($4M) decrease due to revised cost reviews for drainage improvement project in 1603 LA.
estimate for an airport project and delays in a school repair project in 1607 LA; ($1M) decrease due to revised
cost estimates for management cost projects in 1609 FL. Hazard Mitigation: ($15M) decrease due to delays ina
drainage improvement projects in 1603 LA; ($2M) decrease due to delays in saferoom project in 1604 MS.

Administration: ($3M) decrease due to revised cost estimates for technical assistance contracts in 1603 LA.
Other Activity: (83M).

Gustav 3 2 2 1) - Other Activity: ($1M). No adjustments at this time.

Ike 5 4 12 ) (8) Public Assistance: ($2M) net decrease primarily due to delays in emergency and permanent work projects Public Assistance: ($9M) decrease primarily due to delays in emergency and permanent work projects because of
because of immediate needs funding in 1791 TX. Hazard Mitigation: $1M increase due to the accelerated review  immediate needs funding in 1791 TX. Other Activity: $1M.
of drainage and pump station infrastructure improvements projects in 1792 LA. Administration: $2M increase
due to the renewal of technical assistance contract in 1791 TX. Other Activity: ($2M).

TN Floods 4 8 8 4 - Activity in 1909 TN: Public Assistance: $4M increase due to a new utility project. No at this time.

Irene 2 2 2 - - No adj at this time. No at this time.

Lee 1 - - (1) - Administration: ($1M) decrease due to adjustments to staffing estimates to align with actual costs in 4031 NY. No adjustments at this time.

Isaac 3 1 - @) 1 Hazard Mitigation: ($3M) decrease due to delays in a drainage project in 4080 LA. Other Activity: $1M. Other Activity: $1M.

Sandy 432 225 375 (207) (150)  Public Assistance: ($68M) net decrease due to revised cost estimates for a school repair project and delays in Public Assistance: ($33M) decrease primarily due to delays in review of backup plant project in 4085 NY;
dock repair and utilities projects in 4085 NY; ($137M) decrease primarily due to delays in building repair and ($108M) decrease primarily due to delays in public utilities projects because of immediate needs funding in 4086
public utilities projects because of immediate needs funding in 4086 NJ; ($2M) decrease due to delays in NJ. Hazard Mitigation: ($5M) decrease due to delays in elevation project because of immediate needs funding in
permanent work projects in 4097 MA. Hazard Mitigation: $9M increase due to the accelerated review of phased 4086 NJ. Administration: ($3M) net decrease due to delays in technical assistance contracts because of
tide gate, flood protection project, and management cost projects in 4085 NY; ($2M) net decrease due o delays  immediate needs funding in 4085 NY. Other Activity: ($1M).
in elevation project because of immediate needs funding in 4086 NJ. Administration: ($4M) net decrease due to
revised cost estimate of a technical assistance contract and adjustments to staffing estimates to align with actual
costs in 4085 NY. Other Activity: ($3M).

2013 Colorado Flood 1 17 17 16 - Activity in 4145 CO: Public Assistance: $16M net increase primarily due to the accelerated review of a road No adjustments at this time.
repair project, revised costs estimates for building and road repair projects, and a technical adjustment.

WV Floods 4273 15 23 23 8 - Activity in 4273 WV: Public Assistance: $13M net increase primarily due to a new school relocation project anda  No adjustments at this time.
technical adjustment. Hazard Mitigation: ($2M) decrease due to revised cost estimates for a stormwater
retention project and a withdrawn acquisition project. Other Activity: ($3M).

LA Floods 4277 4 13 15 9 (2) Activity in 4277 LA: Hazard Mitigation: $8M increase due to new phased pump station and drainage, watershed  Public Assistance: ($1M) decrease due to delays in reviews for public building projects in 4277 LA. Other
detention, elevation and sewer mitigation projects. Administration: ($1M) decrease due to a revised cost estimate  Activity: ($1M)
for a technical assistance contract. Other Activity: $2M.

Matthew 46 34 56 (12) (22)  Public Assistance: ($12M) decrease due to delays in park projects and revised project cost estimates in 4283 FL; Public istance: ($11M) decrease due to delays in reviews for recreational projects in 4283 FL. Hazard

($1M) net decrease due to revised cost estimate for a dam project in 4285 NC. Hazard Mitigation: ($2M)
decrease due to the withdrawal of a phased drainage project in 4283 FL; $IM increase due to a new management
costs project in 4285 NC; $1M net increase primarily due to new and revised cost estimates for safe room
projects in 4286 SC. Other Activity: SIM.

Mitigation: ($10M) decrease due to delays for drainage and safe room project because of immediate needs
funding in 4286 SC. Other Activity: (S1M).
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CA Winter Storms 60 69 70 9 (1) Activity in 4308 CA: Public Assistance: $5M increase primarily due to the accelerated review of building, road Public Assistance: ($2M) decrease due to delays in reviews for road project in 4308 CA. Other Activity: SIM.
park repair and debris removal projects. Hazard Mitigation: $1M increase due to the accelerated review of
crosion control and drainage projects. Other Activity: $3M.

Harvey 135 77 103 (58) (26)  Public Assistance: ($10M) net decrease primarily due to delayed sediment removal and building repair projects Public nce: ($4M) net decrease due to delays in permanent work projects because of immediate needs
and delays in permanent work projects because of immediate needs funding in 4332 TX. Hazard Mitigation: funding in 4332 TX. Hazard Mitigation: ($22M) decrease due to delays in reviews for management cost project
($47M) net decrease due to delays in phased stormwater detention, wind retrofit, drainage improvement, and immediate needs funding restrictions for stormwater detention basin phased project in 4332 TX.
‘management cost projects and the revised cost estimate of an acquisition project in 4332 TX. Administration:
$2M net increase due to adjustments to staffing estimates to align with actual costs in 4332 TX. Other Activity:

($3M).

Irma 170 86 99 (84) (13)  Public Assistance: ($30M) net decrease primarily due to revised cost estimates and delays in transportation, Public Assistance: ($1M) decrease due to delays in permanent work projects because of immediate needs funding
building and park repair projects in 4337 FL; ($1M) decrease primarily due to revised cost estimates in 4336 PR;  in4337 FL. Hazard Mitigation: ($14M) decrease due to delays in utility protective measures, canal armoring,
($11M) decrease due to delays in a dike and bulkhead restoration project and revised cost estimates for park generators and utility mitigation projects because of immediate needs funding in 4337 FL. Administration: $1M
repair and debris removal projects in 4338 GA. Hazard Mitigation: ($42M) decrease primarily due to delays in~ increase for technical assistance contract in 4337 FL. Other Activity: $1M.
drainage and flood control projects, utility protective measures, canal armoring, generators and utility mitigation
projects because of immediate needs funding in 4337 FL; $2M increase due to revised cost estimates for a fire
station retrofit project in 4335 VI; ($5M) decrease due to revised cost estimates for a property elevation project
and delays in a management cost project in 4338 GA. Operations: $1M increase due to a revised cost estimate
for urban search and rescue in 4336 PR. Administration: $1M increase for technical assistance contract in 4337
FL. Other Activity: $IM.

Maria 9,113 9,119 12,578 6 (3459)  Public Assistance: $1,014M net increase primarily due to cost share adjustments and the accelerated review of Public Assistance: ($3,224M) decrease due to delays in energy, education, and water projects due to immediate
potable water distribution system repair, road repair, education, generator, building replacement and healthcare needs funding in 4340 VI; ($217M) net decrease primarily due to emergency protective measures, housing, roads,
projects in 4340 VI; (§910M) net decrease primarily due to delays in multiple projects in 4339 PR. Hazard and public building projects delayed because of immediate needs funding in 4339 PR. Hazard Mitigation: ($18M)
Mitigation: ($75M) decrease due to delays in multiple projects in 4340 VI; ($28M) net decrease primarily due to  decrease due to delays in flood mitigation and safe room projects because of immediate needs funding in 4339
delays in flood mitigation, well pump house repair, generator, safe room projects in 4339 PR. inistrati . i $1M increase due to revised staffing estimates to align with actual costs in 4339 PR. Other
($7M) net decrease primarily due to revised cost estimate for a technical assistance contract and adjustments o Activity: ($1M).
staffing estimates to align with actual costs in 4340 VI; $8M increase due to a new utility work agreement and
revised cost estimates for security contracts and staffing in 4339 PR. Other Activity: $4M.

CA Wildfires 2017 33 15 23 (18) (8)  Activity in 4344 CA: Hazard Mitigation: ($21M) net decrease primarily due to delays in water pipeline and Activity in 4344 CA: Public Assistance: (86M) decrease due to delays in recreational project because of
treatment projects and revised cost estimates for a floodplain restoration project. Other Activity: $3M. immediate needs funding. Hazard Mitigation: ($2M) decrease due to delays in reviews for water pipeline project.

Florence 39 25 26 (14) (1) Public Assistance: ($21M) net decrease primarily due to revised cost estimates for management costs in 4394 SC;  Hazard Mitigation: ($1M) decrease due to delays in reviews for elevation and acquisition projects in 4393 NC;
$10M net increase primarily due to a new building repair project, the accelerated review of a building repair ($1M) decrease due to delays in reviews for water intake improvements project in 4394 SC. Other Activity:
project and the revised cost estimate of a dune repair project in 4393 NC. Hazard Mitigation: ($6M) decrease $IM.
due to the revised cost estimate of a residential elevation project and delayed review for water intake
improvements projection 4393 NC. Operations: $1M increase due to the revised cost estimate for urban search
and rescue in 4393 NC. Other Activity: $2M.

Michael 153 113 131 (40) (18)  Public Assistance: ($24M) net decrease due to delays in a management cost project, delays in public buildings and ~ Public Assistance: (85M) decrease due to delays in public buildings and public utilities projects because of
public utilities projects because of immediate needs funding in 4399 FL; ($1M) decrease due to delayed reviews  immediate needs funding in 4399 FL; ($1M) decrease due to delays in reviews for roads and bridges projects in
for roads and bridges projects in 4411 VA. Hazard Mitigation: ($1M) decrease due to delays in drainage, safe 4411 VA, Hazard Mitigation: ($13M) decrease due to delays in generator and dam projects because of
room and pump station projects in 4399 FL; ($15M) decrease due to revised cost estimates for management cost immediate needs funding in 4400 GA; ($1M) decrease due to delays in review for wind retrofit and generators
projects and delays in generator and dam projects because of immediate needs funding in 4400 GA; (S1M) project in 4399 FL; ($1M) due to delayed reviews for dam improvements project in 4411 VA. Administration:
decrease due to discontinued cost versions of drainage improvement projects and delayed reviews for dam $1M increase for technical assistance contract in 4399 FL. Other Activity: $2M.
improvements project in 4411 VA. Operations: $2M net increase due to restored funding for medical personnel
in4399 FL. Administration: ($1M) decrease due to revised cost estimates for technical assistance contracts in
4399 FL. Other Activity: $1M.

Yutu 4404 25 11 6 (14) 5 Activity in 4404 MP: Public Assistance: $2M increase due to revised cost estimate for an emergency protective Activity in 4404 MP: Operations: $5M increase due to final billing for Health and Human Services.
measures project. Hazard Mitigation: ($21M) decrease primarily due to delays in generator and concrete power
pole projects and revised cost estimates for power and carly warning system projects. Operations: $5M increase
due to final billing for Health and Human Services. Administration: $2M increase due to revised cost estimate for
a transportation mission assignment and a technical assistance contract. Other Activity: ($2M).

CA Wildfires 2018 701 32 9% (669) (64)  Activity in 4407 CA: Public Assistance: (§682M) decrease primarily due to delays in debris and management Activity in 4407 CA: Public Assistance: ($47M) decrease due to delays in debris removal and management costs
costs projects. Hazard Mitigation: $9M net increase primarily due to new water control and hazardous tree projects because of immediate needs funding. Hazard Mitigation: ($21M) decrease due to delays in reviews and
removal projects. Operations: $3M increase due to final billing for Health and Human Services. Other Activity: immediate needs funding. Operations: $3M increase due to final billing for Health and Human Services. Other

Activity: $IM.

Nebraska Winter Storm 2019 11 8 37 3) (29)  Activity in 4420: Other Activity: (S3M) Activity in 4420 NE: Public Assistance: ($28M) decrease due to delays in review for wastewater treatment
facility project. Hazard Mitigation: ($2M) decrease due to revised estimates for management cost project and
delays in property acquisition project because of immediate needs funding. Other Activity: $IM

PR Earthquakes 4473 84 54 81 (30) (27)  Activity in 4473 PR: Public Assistance: ($16M) net decrease due to delays in public buildings and recreational Activity in 4473 PR: Public Assistance: ($27M) decrease due to delays in public buildings and recreational
facilities projects. Hazard Mitigation: ($17M) decrease due to delays in building, retrofit and generator projects  facilities projects because of immediate needs funding. Hazard Mitigation: ($1M) decrease due to delays in
and revised cost estimates for a storm sewer project. Operations: $1M increase due to revised cost estimates for  building and generator projects because of immediate needs funding. Other Activity: SIM.
urban search and rescue. Administration: $1M increase primarily due to adjustments to staffing estimates to align
with actual costs. Other Activity: SIM.

COVID-19 26,826 14,965 19,835 (11,861) (4,870)  Activity in COVID-19 Disasters: Public Assistance: ($11,409M) net decrease primarily due to revised cost Activity in COVID-19 Disasters: Public Assistance: ($4,662M) net decrease primarily due to projects delayed

estimates and project delays for duplication of benefits project reviews and immediate needs funding, for vaccine
testing, supplies, operations, non-congregate sheltering, PPE supplies, contract labor, and management cost
project. Hazard Mitigation: ($363M) net decrease primarily due to revised cost estimates and delays in projects.
Individual Assistance: ($206M) net decrease primarily due to revised cost estimates for funeral assistance.
Operations: $3M net increase due to revised cost estimates for medical staffing. Administration: $123M net
increase primarily due to revised cost estimates for technical assistance contract and call center costs. Other
Activity: ($9M).

because of immediate needs funding including medical care, PPE supplies, safe opening and contract labor
projects. Hazard Mitigation: ($181M) net decrease primarily due to projects delayed because of immediate needs|
funding. Individual Assistance: ($12M) net decrease due to revised cost estimates for funeral assistance.
Operations:($3M) decrease due to revised cost estimates for medical staffing. Administration: ($1M) net
decrease due to reduced costs for facilities. Other Activity: ($11M).
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California Wildfires 2020 93 16 21 an (5)  Activity in 4558 CA: Public Assistance: ($78M) net decrease due to a withdrawn debris project, delays in Activity in 4558 CA: Public Assistance: ($4M) net decrease primarily due to delay in parks projects. Hazard
hazardous tree removal, water and parks projects and fire damage recovery projects and technical adjustments. Mitigation: ($1M) decrease due to projects delayed because of immediate needs funding.
Hazard Mitigation: ($1M) decrease due to projects delayed because of immediate needs funding. Other Activity:
$2M.

Laura 475 489 641 14 (152)  Public Assistance: ($8M) net decrease due to delays in beach, airport, building repair, utilities and schools Public Assistance: ($150M) net decrease due to project delays in beach, airport, building repair, electric utilities
projects in 4559 LA; $4M increase due to revised cost estimate of a school repair project and a new dune and schools due to immediate needs funding and delayed reviews in 4559 LA. Hazard Mitigation: ($2M) net
restoration project in 4572 TX. Hazard Mitigation: $23M increase due to new stormwater management, schools,  decrease primarily due to projects delayed because of immediate needs funding in 4559 LA; ($1M) net decrease
elevation and retrofit projects and new cost versions of acquisition projects in 4559 LA; ($6M) decrease dueto  due primarily to projects delayed due to immediate needs funding in 4572 TX. Administration: $1M increase due
delays in generator projects in 4572 TX. Administration: ($2M) decrease due to adjustments to staffing estimates  to adjustments to staffing estimates to align with actual costs in 4559 LA.
to align with actual costs in 4559 LA and 4572 TX. Other Activity: $3M.

Oregon Wildfires 2020 254 116 132 (138) (16)  Activity in 4562 OR: Public Assistance: ($71M) decrease due to delays in non-congregant sheltering and debris Activity in 4562 OR: Public Assistance: ($2M) decrease due to project delays in emergency protective measures,
projects. Hazard Mitigation: ($70M) net decrease primarily due to delays in power, seismic resiliency, flood roads, and utilities projects due to immediate needs funding and delayed reviews. Hazard Mitigation: ($16M)
‘mitigation and hazardous fuel reduction projects and revised cost estimates for radio infrastructure, seismic and decrease due to utilities, emergency power, and right-of-way projects delayed because of immediate needs
water resiliency projects. Administration: $3M increase primarily due to adjustments to staffing estimates to align  funding, revised estimates, and delayed reviews. Other Activity: $2M.
with actual costs.

1da 1,406 1,076 1,272 (330) (196)  Public Assistance: (§9M) net increase in 4611 LA; ($68M) net decrease in 4614 NJ; ($111M) net decrease in Public Assistance: ($91M) decrease due to pump station, harbors, schools, utilities, public buildings, and airport
4615 NY; ($18M) net decrease in 4618 PA; (S1M) decrease in 4626 MS; and ($6M) net decrease in 4629 CT; projects delayed because of immediate needs funding and review delays in 4611 LA; (816M) decrease due to
due to revised estimates and delays in debris, emergency protective measures, roads, bridges, public buildings, roads, bridges, public buildings, and drainage projects delayed because of immediate needs funding and review
schools, utilities, drainage, beach restoration, harbors, airport and management cost projects because of delays in 4614 NJ; ($33M) decrease due to revised cost estimates and delays due to immediate needs funding and
immediate needs funding and review delays. Hazard Mitigation: ($38M) decrease due o delays in generator, review delays for roads, bridges, pumping stations, and public buildings projects in 4615 NY; (84M) decrease due
retrofit, elevation, drainage and management cost projects in 4611 LA; ($44M) net decrease due to revised cost to roads, bridges, pumping stations and emergency protective measures projects delayed due to immediate needs
estimates for flood mitigation projects in 4614 NJ; $7M increase primarily due to a new coastal resiliency project  funding and delayed reviews in 4618 PA; (§1M) decrease due to delays in debris, roads, harbor and management
in4615 NY; ($18M) net decrease due to delays and revised cost estimates in 4618 PA; ($1M) decrease duc to cost projects because of immediate needs funding and review delays in 4626 MS; ($1M) decrease in museum and
delays ina pump station project in 4627 DE; ($1M) decrease due to withdrawn generator project and delayed management cost projects because of immediate needs funding and delayed reviews in 4627 DE. Hazard
elevation project in 4629 CT. Individual Assistance: (S43M) net decrease primarily due to revised cost estimates  Mitigation: ($2M) decrease due to a generator project delayed because of immediate needs funding in 4611 LA;
for housing and disaster case management in 4611 LA. Operations: $1M increase due to revised cost estimate ($2M) decrease due to delays in review of in flood mitigation project in 4614 NJ; (842M) decrease due to delays
for urban search and rescue in4611 LA, Administration: $28M net increase in 4611 LA; $2M net increase in in coastal resiliency projects in 4615 NY; ($1M) decrease primarily due to delays in review of acquisition and
4614 NJ; $3M net increase in 4615 NY; ($10M) net decrease in 4618 PA primarily due to revised cost estimates  drainage projects in 4618 PA; ($2M) decrease due to withdrawn generator project and elevation project delayed
for staffing, facilities and technical assistance contracts. due to immediate needs funding in 4629 CT. Administration: ($1M) decrease in 4611 LA; ($1M) decrease in
Other Activity: (83M). 4618 PA due to adjustments to staffing estimates to align with actual costs. Other Activity: $1M.

Fiona 1,182 837 930 (345) (93)  Activity in 4671 PR: Public Assistance: ($265M) net decrease primarily due to revised cost estimates for Activity in 4671 PR: Public Assistance: (§92M) decrease primarily due to delays in roads, zoo repair, and debris
emergency protective measure projects and delays in multiple projects. Hazard Mitigation: $2M increase projects because of immediate needs funding. Other Activity: (SIM).
primarily due to new flood control and soil stabilization projects. Individual Assistance: ($4M) net decrease due
to revised cost estimates for housing and disaster unemployment. Operations: ($100M) decrease primarily due to
revised cost estimates for emergency power generation. Administration: $23M net increase primarily due to a
building lease extension, revised cost estimates for fleet vehicle and adjustments to staffing estimates to align
with actual costs. Other Activity: ($IM).

Tan 2,008 1,322 1,749 (686) (427)  Public Assistance: ($743M) net decrease due to delays in debris removal, emergency protective measures, Public Assistance: ($417M) decrease primarily due to delays in emergency protective measure, utilities, debris,
utilities, electrical grid repairs, parks, dune restoration, schools, public buildings and management cost projects management costs, parks, dune restoration, schools, and public buildings projects because of immediate needs
and technical adjustments in 4673 FL; (§5M) decrease due to delays in management cost and beach restoration funding and delayed reviews in 4673 FL; ($1M) decrease due to delays in parks, beaches and public buildings
projects in 4677 SC. Hazard Mitigation: $14M net increase due to new generator, wind retrofit, flood risk projects due to immediate needs funding and delayed reviews in 4677 SC. Hazard Mitigation: ($1M) decrease
reduction, and drainage projects in 4673 FL. Individual Assistance: ($13M) net decrease primarily due to revised  primarily due to delays in flood risk reduction, wind retrofit, and management cost projects because of immediate
cost estimates for disaster housing assistance and mobile homes in 4673 FL. Administration: $61M net increase needs funding in 4673 FL. Individual Assistance: ($7M) decrease due to revised cost estimates for mobile homes
primarily due to new technical assistance contracts and revised cost estimates for facilities and staffing in 4673 inin 4673 FL. Administration: ($2M) decrease due to adjustments in staffing estimates to align with actual costs
FL. in 4673 FL. Other Activity: $1M.

Hawaii Wildfires 867 1,895 1,909 1,028 (14)  Activity in 4724 HI: Public Assistance: $295 net increase primarily due to several new projects and the Activity in 4724 HI: Public Assistance: ($13M) decrease due to delays in emergency protective measures,
accelerated review of emergency protective measures, school shelter, emerg housing, harbors and management cost projects because of immediate needs funding. Other Activity: (S1M).
protective measures, public buildings, roads, wastewater projects. Hazard Mitigation: ($50M) decrease due to
delays in a management cost project and unrealized cost estimates. Individual Assistance: $301M net increase
primarily due to revised cost estimates for disaster housing. Operations: $438M increase due to revised cost
estimates for debris removal, temporary housing, and group site mission assignments. Administration: $45M
increase primarily due to revised costs estimates for responder lodging and adjustments to staffing estimates to
align with actual costs. Other Activity: ($1M).

Idalia 761 350 367 @11) (17)  Public Assistance: ($369M) net decrease primarily due to delays and revised cost estimates for debris, emergency  Public Assistance: ($5M) decrease primarily due to delays in emergency protective measures, roads, flood
protective measures, roads, flood control, wastewater, hospitals, parks and management cost projects in 4734 FL;  control, wastewater, hospitals, and parks projects because of immediate needs funding in 4734 FL; ($3M)
$35M increase due to new and accelerated projects in 4738 GA. Hazard Mitigation: $2M increase due to revised  decrease due to delays in debris, emergency protective measures, roads, schools, utilities, and public buildings
cost estimates for management cost projects in 4734 FL. Individual Assistance: ($63M) net decrease primarily projects because of immediate needs funding in 4738 GA. Administration: (§10M) decrease due to revised
due to revised cost estimates for disaster housing, other needs istance and crisis counseling in 4734 FL; $3M estimates for staffing to align with actual costs; Other Activity 4734 FL. Other Activity: SIM.
net increase due to revised cost estimates for crisis counseling and disaster housing assistance in 4738 GA.

Operations: ($1M) decrease due to revised cost estimates for mission assignments in 4734 FL. Administration:
($36M) net decrease due to revised cost estimates for a technical assistance contract and adjustments to staffing
estimates to align with actual costs in 4734 FL; $17M net increase primarily due to adjustments to staffing
estimates to align with actual costs in 4738 GA. Other Activit

Kentucky Floods 2022 - 273 287 273 (14)  Activity in 4663 KY: $408M increase for new catastrophic disaster. Public Assistance: ($128M) net decrease Activity in 4663 KY: Public Assistance: ($14M) decrease due to delays in emergency work, roads, schools,
primarily due to delays in debris, emergency work, roads, schools, utilities and parks projects and revised cost utilities, and parks projects because of immediate needs funding and delayed reviews.
estimates for building repair projects. Hazard Mitigation: ($7M) net decrease due to delays in stormwater
‘management projects. Administration: $2M net increase primarily due to staffing estimates revised to align with
actual costs. Other Activity: (§2M).

Texas Floods 720 739 720 (19)  Activity in 4781 TX: $761M increase for a new catastrophic disaster. Public Assistance: ($1M) decrease due to Activity in 4781 TX: Individual Assistance: ($5M) decrease primarily due to delay in crisis counseling because of|

delays in debris removal projects. Individual Assistance: ($6M) decrease due to revised cost estimates for other
needs assistance and delay in crisis counseling. Administration: ($34M) decrease due to adjustments in staffing
estimates to align with actual costs

immediate needs funding; Administration: ($14M) decrease due primarily to revised estimates for staffing to
align with actual costs.
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Beryl - 1,198 1,176 1,198 22 Activity in 4798 TX: $1,365M increase for a new catastrophic disaster. Public Assistance: $48M increase due o Activity in 4798 TX: Individual Assistance: $15M net increase due to revised estimates for technical assistance
new debris removal and emergency protective measure projects. Individual Assistance: ($330M) net decrease contracts, disaster housing assistance, disaster unemployment, and immediate needs assistance. Administration:
primarily due to revised housing costs. Administration: $115M increase due to revised cost estimates for call $7M increase due to revised cost estimates for technical assistance contracts and call center contracts.
center costs and adjustments in staffing estimates to align with actual costs.

DR Subtotal 48,222 38,195 47,567 (10,027) 9,372)

Total $ 49,039 s 39,066 $ 48380 S 9973) § (9,314)

*Based on FY2024 spend plan basclines.
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APPENDIX G: BRIC/PDM History and Fund Status

Building Resilient Infrastructure and Communities/Predisaster Mitigation

History and Fund Status as of September 30, 2024
(Dollars in Millions)

Fiscal Year 2019 (Applications Due by January 31, 2020)

Amount
6% Set-Aside 383
Allocation 250
Notice of Funding Opportunity (NOFO) Awards to Date from the Allocation (208)
Administrative and Technical Assistance Obligations -
Fiscal Year 2020 (Applications Due by January 29, 2021)
6% Set-Aside 613
Allocation 500
NOFO Awards to Date from the Allocation (248)
Administrative and Technical Assistance Obligations 2)
Fiscal Year 2021 (Applications Due by January 28, 2022)
6% Set-Aside 321
Additional Set-Aside from COVID-19 500
Allocation 1,000
NOFO Awards to Date from the Allocation (328)
Administrative and Technical Assistance Obligations (15)
Fiscal Year 2022 (Applications Due by January 27, 2023) )
6% Set-Aside 330
Additional Set-Aside from COVID-19® 1,792
Infrastructure Investment and Jobs Act® 200
Allocation 2,295
NOFO Awards to Date from the Allocation (292)
Infrastructure Investment and Jobs Act Transfers® 17)
Administrative and Technical Assistance Obligations (19)
Fiscal Year 2023
6% Set-Aside 686
Infrastructure Investment and Jobs Act® 200
Allocation -
NOFO Awards to Date from the Allocation 5)
Infrastructure Investment and Jobs Act Anticipated Transfers (1)
Administrative and Technical Assistance Obligations (49)
Fiscal Year 2024 (Applications Due by February 29, 2024)
6% Set-Aside 417
Infrastructure Investment and Jobs Act® 200
Allocation ® 1,000
PDM Transfer ¥ 138
NOFO Awards to Date from the Allocation -
Infrastructure Investment and Jobs Act Anticipated Transfers (1)
Administrative and Technical Assistance Obligations (48)
Note: Set-Aside currently available to fund future NOFOs beyond FY 2023.
(6% Set-Asides - Allocations - Administrative Obligations). 584

Footnotes:

(1) Pursuant to DRRA (P.L. 115-254). The potential COVID-19 BRIC set aside is $3.7 billion; of that amount, FEMA
has set aside $2.8 billion with $866 million remaining.

(2) Pursuant to P.L. 117-58, Infrastructure Investment and Jobs Act.

(3) On October 12, 2023, FEMA published the funding opportunity for $1 billion for the FY 2023 BRIC program.

(4) Pursuant to P.L. 118-47, Further Consolidated Appropriations Act, 2024, PDM legacy balances transferred to BRIC.
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APPENDIX H: Preliminary FY 2025 Fund Exhaustion Date

20,000

15,000

as of September 30, 2024

Preliminary
FY 2025 DRF Estimated End-of-Year
Majors Balance

13,512
11,573
10,000 8,954
5475
5,000
2
£ — -
E (868)
= @.717)
ez (5,000)
(5,726)
(10,000) (8,338)
(15,000) (13,218)
(15,861)
(17,750)
(20,000)
(20,639)
(25,000)
(30,000)
Oct-24 Nov-24 Dec-24 Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25
DRF End-of-Month Balance Oct-24 Nov-24 [ Dec-24 [ Jan-25 [ Feb-25 [ Mar-25 [ Apr-25 [ May25 Jun-25 Jul-25 Aug-25 [ Sep-25
Carryover from FY24 $ 1,974
FY 2025 C Resolution 20,261
Recoveries 333 333 333 333 333 333 333 333 334 334 334 334
Preliminary Estimated O ® (9,056) (2,272) (2,952) (3,812) (6,676) (2,182) (3,342) (2,945) (5.214) (2,977 (2,223) (3,223)
Majors End of Month Balance $ 13512 | § 11,573 | § 8954 |8 5475 | $ (868)| $ @717)| $ (5,726)| $ (8,338)| $ (13,218)| § (15,861)| § (17,750) (20,639),

(1) FY 2025 estimates are preliminary and will continue to be refined; they do not include projected costs for major disasters declared in September 2024 or after.
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APPENDIX H: Preliminary FY 2025 Fund Exhaustion Date

as of September 30, 2024

Preliminary

FY 2025 DRF Estimated End-of-Year
Base Balance

500
392
312
272
203
174
128
91

2

E 47

m

g - —

° -

(34)
(117)
(229)
(500)
0Oct-24 Nov-24 Dec-24 Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Juk25 Aug-25 Sep-25

DRF End-of-Month Balance Oct-24 Nov-24 Dec-24 Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25
Carryover from FY 2024 $ 492
FY 2025 Continuing Resolution -
Recoveries 8 8 8 8 8 8 8 8 9 9 9 9
Preliminary Estimated Obligations (108) (88) (48) (77) (37) (54) (45) (52) (48) (41) (92) (121)
Base End of Month Balance $ 392 [ $ 312 | $ 272 [ $ 203 174 | $ 128 | $ 91| $ 47 8|$ (34)| $ (117)] $ (229)]

(1) FY 2025 estimates are preliminary and will continue to be refined.
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